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The canopy over Platforms 12-13 taking shape.

Reinstating Platforms 13-14
To build the new metro platforms at Central Station,
Platforms 13-15 were removed and a traffic deck was
installed to make logistics possible while the station box
was excavated underneath. Now that excavation in the
metro box is finished and the greater part of the fit-out
has been completed, work has begun on the
reinstatement of Platforms 13-14. Platform 15 (previously
used only as a service platform) will not be reinstated.
One of the first stages of reinstating the platforms is
installing the platform canopies. This process started in
October 2021, and will continue through to April 2022.
The metal frames of the canopies are being
pre-fabricated off-site at Kurri Kurri, NSW (the same
yard where the new roof over the Northern Concourse
was made), and then transported to Central Station in
sections on over-size, over-mass trucks. The canopies
are then being reassembled in position on site.
In late December 2021, the canopy over Platforms 12-13
was installed, as well as about half of the canopy over
Platform 14. In late April 2022, the final portion of the
Platform 14 canopy will be installed. Fit out of the
canopies with services and finishes is now underway.

As for the platforms underneath the canopies, Platforms 12-13
were built in late December 2021 (the surface of Platform 12 was
demolished and then reinstated with Platform 13), and Platform
14 is scheduled to be constructed in February 2022.
Sydney Metro is Australia’s biggest public transport
project. Services started in May 2019 in the city’s North
West with a train every four minutes in the peak. Metro
rail will be extended into the CBD and beyond to
Bankstown in 2024. There will be new CBD metro railway
stations at Martin Place, Pitt Street and Barangaroo and
new metro platforms at Central.
In 2024, Sydney will have 31 metro railway stations and a
66 km standalone metro railway system – the biggest
urban rail project in Australian history. There will be
ultimate capacity for a metro train every two minutes in
each direction under the Sydney city centre.
Laing O’Rourke is delivering the new Sydney Metro platforms
under Central Station as well as the landmark Central Walk a new underground pedestrian concourse to help customers
get around Sydney’s busiest railway station.

New escalators installed in the metro box.

Progress in the metro box
Since completing excavation in the metro box, there has
been significant progress to prepare the site for the new
metro platforms. The precast concrete sections that form
the metro platforms have been installed, and the
basement structures which house important services are
complete, with installation of these services now
underway. The exterior of the basement structures has
been clad in Glass (fibre) Reinforced Cement (GRC)
panels. These panels were fabricated off-site, and then
bolted onto a galvanised structural steel frame.

While the work for services and finishes continues, the
track area is now being fitted out with the infrastructure
for running the driverless trains, including the
all-important tracks.

The major parts of the escalators and lifts have been
installed, and the finishes are underway.
Workers installing GRC cladding.

Moving forward in Central Walk
Several milestones for Central Walk, the new
80-metre-long concourse underneath Platforms
16-23, have been achieved recently. Of these
milestones, one of the most impressive is the
completion of the main excavation. After two years
of planning and preparation works, this feat was
accomplished in about 12 months underneath live
rail. The excavation was staged in portions so that
appropriate supports could be positioned during the
work to ensure the safety of passengers and trains above.
In addition, installation of the southern escalators to
Platforms 16-23 from Central Walk was completed in
November 2021, while the northern set of escalators to
the platforms is now underway. The four new lifts that
will allow a smooth transition between Central Walk

The location of an escalator leading from Central Walk
to a suburban platform.

and Platforms 16-23 are currently being installed.
Fit-out is truly underway in Central Walk as well, with
more than half of the 786 GRC panels already installed.
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South Concourse
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Central Walk (underground
and suburban platforms)
Chalmers Street entrance
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Three-month lookahead
Activity (subject to change)
1

Station fitout within the metro site

2

Building the structure for the new Chalmers Street entrance

3

Northern escalators, lifts and surface installation work within
hoardings on Platforms 16-23 and within Central Walk underneath

4

Detailed excavation in Central Walk

5

Services installation in Randle Lane

6

Reinstatement of canopies, platforms and tracks 13 and 14

7

Tiling on Platforms 0-1

8

Services installation in the Eastern Suburbs Railway Concourse and
Ghost Platforms

9

Services and bulkhead installation

10

Tiling Platform 12

11

Services and finishes works on the upper and lower Northern
Concourse

January

February

March

67,000 tonnes of
concrete poured
in the metro box

FAST
FACTS

3,500 Glass (fibre)
Reinforced Cement
cladding panels are being
installed across the project

Volunteers from Central Station Metro.

Many hands make light work
The team at Central Station Metro (CSM) has a strong commitment to supporting local charities and not-for-profit
initiative Movember. In the last quarter of 2021, the easing of lock-down restrictions provided an opportune time for
CSM to support two local charities.
Volunteers headed to Foster House (the Salvation Army shelter for homeless men in Surry Hills) to transform a room
into an entertainment area. This work continues CSM’s tradition of helping out at Foster House, where volunteers have
been involved since 2019.
The bright blue feature paint and grey undertones were donated by Dulux
and gave the previously cream walls a big lift.

Before

The Salvation Army’s Foster House provides accommodation for around 126
homeless men each night, as well as medical services, case management,
counselling, and recreational activities.
In the lead up to Christmas, our team also raised over $26,000 for
Movember, and supported the Women’s and Girls Emergency Centre
(WAGEC) at Redfern with a Christmas gift drive.

After

In addition, during 2021, the CSM team raised awareness and provided
blood and plasma donations. In total, the team made over 65 donations,
which supported more than 195 people who needed it.

Want to stay in touch?

sydneymetro@transport.nsw.gov.au


	If you need an interpreter, contact TIS National
on 131 450 and ask them to call 1800 171 386
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